To the Lord Mayor and
Members of Dublin City Council

Report No. 161/2018
Report of the Chief Executive

_____________________________________________________________________________
Report on the Proposed Consolidation of the City Council’s Operational Depot Network
and
Notification under Section 138 of the Local Government Act, 2001 in relation to the
North City Operations Depot
_____________________________________________________________________________
1.
Background to the Depot Consolidation Project
The City Council depot network comprises 33 depot sites spread across the city, providing
operational facilities for 1,400 staff and over 600 vehicles for the following service areas1:
Housing
Waste Management
Road Maintenance
Water & Drainage (SLA & Non SLA)
Traffic
Public Lighting & Electrical Services
The depot network has evolved over time, rather than being a strategically planned location of
operations. As a result, a number of sites are inappropriately located in the context of surrounding
development and the Council’s strategic planning policies. Facilities for staff are of varying quality
and operational efficiencies, which could be achieved through the provision of shared facilities and
exploiting advances in transport and technology, cannot be realised.
Recognising the critical role played by Direct Labour operations in the delivery of City Council
services, and the haphazard nature of the existing depot network, the Depot Consolidation Project
was established with a remit to:
“review DCC’s existing depot network with a view to improving the working conditions of the
operational staff, while also achieving a major rationalisation with resulting operational
efficiencies and savings”
The review of the existing depot network included background research; surveys of Departmental
requirements; site visits and interviews with depot staff to understand day-to-day operational
requirements; assessment of site zonings and an assessment of the potential for
expansion/consolidation of operations on existing sites. Different models were explored through
visits to consolidated depots in Fingal County Council, Dun Laoghaire Rathdown County Council
and a private sector depot/logistics operation.
A Workshop with a wider group of stakeholders from each of the City Council’s operational areas
was held in 2014. The Workshop identified benefits and concerns in relation to a consolidated
model and brainstormed how this model could be adapted best respond to City Council operations.
The conclusions of the Review were as follows:

1

The Parks depot network was not included in this project due to the nature of parks operations, which have different
operational requirements involving on-site facilities and storage within parklands.

•

Existing depot operations should be consolidated into 2 newly constructed, large scale
centres of operations - one serving the North City at St Margaret’s Road, Ballymun and
one serving the South City/City Centre at Marrowbone Lane.

•

2 small waste management depots should be maintained in the City Centre to facilitate
street cleaning in the core business district.

•

The Joinery Workshop should be maintained at its current location in Ballyfermot, as
this is a fabrication facility rather than a day-to-day operational depot.

•

Subject to the agreement of the Elected Members, existing depot sites should be
released for reuse and redevelopment consistent with their land use zonings and
location in order to fund part of the cost of the new consolidated depots.

2.
Project Drivers & Benefits
The project drivers and key benefits of the proposed depot consolidation are as follows:
2.1

Organisational & Staff Benefits

Improved Facilities for Outdoor Staff
Over 1,400 operational staff members use our depot facilities. Even allowing for the fact that
the majority of these staff work outside depots it is considered that the same quality of
workplace should be provided for those staff as for staff based in the Civic Offices and in
other Council work locations. A number of existing Council depots are in poor or very poor
condition. To address the deficiencies in staff facilities and in building energy management
would require very significant investment.
New facilities designed specifically for our operations and requirements and that take the
needs of staff into account, will create a working environment that is fit for purpose and that
facilitates efficient work practices.
New facilities will provide a high quality training environment for existing and new staff.
Training rooms, as well as purpose designed corporate workshops with the appropriate
range of tools and equipment will facilitate trades and apprenticeship development.
Reduction in duplication and improved efficiency
Running operations from 33 individual locations does not achieve best value for money for
the City Council. In the current arrangement there are multiple stores, multiple workshops
providing similar services, additional administrative costs associated with record keeping etc.
and increased building management costs. Consolidating our depots means that we can
reduce duplication in these areas, become more effective and efficient and, as a result, more
competitive in providing operational services. Savings can be used for additional front line
services.
Improved compliance with health and safety requirements
Depot consolidation will facilitate improved health and safety management of facilities for
staff. The existing depot network involves staff working in buildings of different types and
age, with varying external layouts and associated risks. Purpose built facilities in a
consolidated depot campus will enable comprehensive health and safety risk management,
contributing to a safer working environment for our staff.
2.2

Service Improvement & Societal Benefits

Improved service delivery
The location and configuration of a number of our existing depots hampers efficient
operations and use of the facilities. In some instances, where sites are located to the rear of

other development, access and egress are constrained and sub-optimal from a safety
perspective. In other locations, where depots are surrounded by and accessed through
residential development, operating hours have been restricted. A purpose built depot campus
will overcome these existing constraints.
Inter-Departmental co-operation and better co-ordination of services and staff, for instance in
emergency situations, can be facilitated through depot consolidation. Where staff, fleet and
materials are located together, they can be more easily shared and closer working
relationships can develop.
The consolidation of depots means that the implementation of technology solutions is made
easier through economies of scale and there will be less complexity in the roll out of new
technology infrastructure.
All of these factors will combine to improve service delivery for the public and make our
operational services more efficient providing citizens with greater value for money.
Release of depot sites for more appropriate development
Many of our depots are located in residential areas and/or do not conform to the adopted
planning policy in the City Development Plan and Local Area Plans. In terms of operations,
this restricts the potential to expand or intensify activity on existing sites and, in some
instances, restricts current depot activity. In planning terms, many existing depots are in
inappropriate locations, in conflict with neighbouring uses and are not contributing to best
use of land.
The estimated total area of the sites to be vacated through the Depot Consolidation Project is
8ha2. The release of these sites for more appropriate uses will make an important
contribution to the proper planning and sustainable development of the City both in terms of
consistency with our own adopted policy and in securing the appropriate use of scarce city
lands, particularly for much needed housing in the City.
The City Council has always supported the provision of services through direct labour. This
commitment to direct labour must be matched by a willingness to provide quality facilities that will
enable the Council’s direct labour to operate efficiently and effectively.
3.
Proposed Relocation of Depots
Operations from the following depot sites are to be consolidated at the proposed North City
Operations Depot in Ballymun:
Operations
Waste Management

Housing
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Existing Depot Location
Collins Avenue
Cromcastle Court (closed & relocated to Collins
Avenue)
Slaney Road
Aldborough Parade
Portland Row
Unit 5 /E 1 Ballymun Industrial Estate
Unit M5, North Ring Business Park Santry
Unit M4, North Ring Business Park Santry
Unit N4, North Ring Business Park Santry
Unit F2 Newtown Industrial Estate, Coolock
Broombridge Road, Cabra
Coleraine Street
Kylemore Park South

This figure is to be confirmed as sites are surveyed as part of the development of proposals

Operations
Surface
Water
Drainage
Flooding
Road Maintenance
Traffic
Public
Lighting
Services

&

Existing Depot Location
& Bannow Road

Orchard Road
Collins Avenue
Unit 29, Cherry Orchard Industrial Estate
Electrical Marrowbone Lane

Operations from the following depot sites are to be consolidated into the proposed South City/City
Centre Operations Depot:
Operations
Waste Management

Housing
Surface
Water
Drainage
Flooding
Road Maintenance

Existing Depot Location
Gulistan Terrace
Sweeneys Terrace
Kylemore Road North
Davitt Road
Garryowen Road
Marks Lane
Sundrive Road
& Marrowbone Lane
Marrowbone Lane
Marrowbone Lane/Forbes St

4.
Proposed North City Operations Depot (NCOD)
Following a review of potential sites, the City Council-owned site on St Margaret’s Road Ballymun
was selected as the ideal site for the proposed consolidated North City Operations depot. This site
(which is within Fingal County Council’s administrative area) is an integral part of the Ballymun
Regeneration Masterplan, is of sufficient size and capacity for consolidation of operations and has
excellent accessibility with almost immediate access to the M50.
An Integrated Design Team was appointed in April 2017 and the design of the depot campus was
developed with input from the operational staff as well as other stakeholders. Final planning
permission was granted by Fingal County Council in February 2018.
It is intended to procure a works contractor during 2018 and that the facility will become operational
in early 2020.
The proposed NCOD campus will consist of the following:
•
•
•
•
•
•
•
•
•

4 storey staff welfare and office building,
a central stores warehouse building,
a series of corporate workshops, including workshops for welding, painting, electrical
services, carpentry, signage and vehicle maintenance,
a salt barn,
a multi-storey car park with 132 spaces for fleet vehicles and 200 spaces for staff
private vehicles plus 220 bicycle spaces,
covered parking for 15 no. fleet vehicles,
open areas for fleet parking of 189 vehicles of various types,
waste collection and compaction facilities, fleet vehicle wash bays, external material
and equipment storage and
a new Ballymun Recycling Centre, replacing the bring centre at Collins Avenue, will be
provided adjacent to the new depot campus. This Centre will consist of a purpose built
office and facility for the collection, recycling and transfer of domestic waste.

The entire site area is 4.76 hectares. See Appendix 2 for the site layout plan and visual images of
the proposed NCOD development.
Planning Policy Objectives
While the depot campus itself is outside of the City Council’s administrative area it contributes to
the achievement of a range of strategic policies of the City Development Plan. The development
supports the Core Strategy by bringing economic activity to Ballymun (SDRA 2), developing a longvacant site (policy SC29) and incorporating energy efficiency and sustainability features into the
design (policies CC3 and CC4).
The development also delivers on the key principles and objectives of the Ballymun Local Area
Plan. The consolidated depot is specifically referenced in the LAP. It will act as a catalyst for other
economic activity on the City Council owned M50 lands (KP3), develop lands earmarked for
employment generation (EO7) and develop vacant lands in Ballymun in line with the LAP
(KP1/LU1).
The project will also deliver a new civic amenity centre to the area offering improved recycling
facilities to the local residents.
Consultation with Stakeholders
Presentations on the depot consolidation strategy and on the proposed North City Operations
Depot were given to the following groups prior to the planning application being submitted:
Corporate Policy Group
North West Area Committee
Environment SPC
Ballymun Civic Alliance
St. Margaret’s Residents
Carton Residents
IKEA
Ballymun Industrial Estate tenants

December 2015
July 2016 & July 2017
November 2016
December 2016
March 2016
March 2016
August 2017
August 2017

Presentations have also been given to the Corporate Partnership Forum and the Trade Unions. A
Sub-Group has recently been established between management and unions so that any concerns
that staff may have can be dealt with appropriately.
To date, over 160 meetings and workshops have been held with operations staff in developing the
design of the North City Operations Depot in order to ensure that it meets operational
requirements.
5.
Proposed South City Operations Depot (SCOD)
The consolidation of south city/city centre operations depots into a single location at Marrowbone
Lane is the preferred option. The site is located close to the City Centre and is accessible to the
south city. However, the depot lands at Marrowbone Lane were rezoned from Z6 and Z10 to Z9
(Amenity/Open Space lands) by the City Council in the new Dublin City Development Plan 20162022 so as to provide for increased sports and recreational facilities in the community.
Since the City Development Plan was adopted a number of significant advances have been made
that substantially increase the sports and recreational facilities in the local area as follows:
•

The City Council has agreed to provide a full-size playing pitch suitable for GAA and
rugby within the Strategic Development and Regeneration Area 12 (SDRA 12) lands as
part of the Masterplan for the regeneration of St Teresa’s Gardens. As an interim
measure a Part 8 proposal was approved at the June 2018 meeting of Dublin City
Council for approval to provide, inter alia, a temporary pitch.

•

Weaver Park, Cork Street was opened in September 2017 providing a playground,
Skate Park and green open areas for multifunctional use.

•

Works to enhance St. Audeon’s Park are underway on foot of the City Council’s
approval of Part 8 proposals in July 2016. Phase 1 of the works will be completed in
July 2018.

•

The Bridgefoot Street Park Part 8 was approved at the November 2017 City Council
meeting and it is intended that the park will open in 2019.

•

A new public city park and the reinstatement of the graveyard character at the former
St Luke’s Church are nearing completion.

In light of these developments I believe the Marrowbone Lane depot lands should be subject to an
appropriate Variation to the City Development Plan to facilitate depot consolidation on part of the
current depot site. An appropriate Variation will enable the consolidation of depot operations on the
site so that the City Council can continue to provide direct labour services for the city centre and
south city areas from this site .
As per the previous proposals for the consolidation of operations on the Marrowbone Lane lands,
the balance of the site will be given over to the provision of improved recreational facilities, social
and affordable housing, commercial development and new access routes as provided for in the
Liberties Local Area Plan. The current Roads Maintenance Depot at Marrowbone Lane/Forbes
Lane will also be released for development in accordance with the Liberties Local Area Plan.
6.
Funding of the Depot Consolidation Project
The project involves the relocation and rearrangement of existing depot operations into two
consolidated depots thereby releasing a number of existing depot sites for redevelopment. It is
proposed that the existing network of depot sites provide a significant proportion of the funding for
this project, with all income from the disposal of sites, including funding from the Department of
Housing, Planning and Local Government in respect of sites used for social and affordable
housing, being ring-fenced to fund the new consolidated depots. It is anticipated that a significant
number of the sites will be used to accommodate the construction of new social and affordable
housing.
It is important to appreciate that existing depot sites will only become available for alternative uses
if the proposed consolidated depots proceed. These depots will only proceed if they can be funded.
Realistically they can only be funded if the proceeds of disposing of the sites (including their
disposal for social and affordable housing) is applied for this purpose.
The current estimated construction cost of the proposed North City Operations Depot is in the
region of €25-35m, plus fit out. The cost of the proposed South City Operations Depot has yet to
be determined. I am suggesting that the two proposed consolidated depots be funded from the
proceeds of the disposal of the existing depot sites that will be vacated, with any shortfall funded
from revenue sources.
7.
Cost Benefit Analysis of North City Operations Depot
A Cost Benefit Analysis (CBA) of the North City Operations Depot Project and the proposed
funding model was undertaken by EY-DKM as required under the Public Spending Code. The CBA
indicates that it is financially viable. The analysis considered 5 options:
• Do minimum (continue as is)
• Do NCOD Project
• Refurbish the existing network of depots
• Consolidate within the existing network of depots
• Relocate to a leased premises elsewhere

A high level Multi-Criteria Analysis (MCA) reduced this down to the Do NCOD Project and
Refurbish as being the most viable options, by reference to a range of criteria. An Exchequer
Cash-flow Analysis and a Socio-economic CBA were undertaken, in line with the Public Spending
Code. In addition, a DCC cash-flow analysis was undertaken, to assess the project from the
perspective of Dublin City Council. In all 3 analyses, the project was found to be financially viable.
The EY-DKM report concludes as follows:
“In summary…this project exhibits strong financial viability, and is robust to significant downside
risks.”
A summary of the CBA will be made available to the Council.
8.
Proposed Future Use of Depot Sites
The Council-owned depot sites which will be vacated as a result of depot consolidation, have been
examined in the context of land use zoning, proper planning and sustainable development and the
City Council’s operational and policy priorities. In particular, and in the context of the core strategy
of the City Development Plan, the sites have been assessed for suitability for residential
development, both social and affordable and private.
The release of significant depot sites with mixed use and residential zonings within the City Council
area will also support the core strategy and the achievement of land use zoning policies of the City
Development. 14 of the existing depots are located on lands zoned Z1, 2 are located on lands
zoned Z4 (Key District Centre) and 2 on lands zoned Z5 (City Centre Mixed Use).
Based on a preliminary analysis of the available sites I am suggesting the following approach:
Sites to be retained for City Council Use
Seven of the sites should be retained for City Council operational uses. These include sites
required to support city centre cleansing operations, sites that currently accommodate water and
drainage operations and sites required for other purposes. A breakdown of these sites is given in
the table:
Administrative
Area

Zoning

Central

Z1

Unit E4 North Finglas, Dublin
City Bus. Pk.
11

Fingal Co Co

GE

Seamus Ennis Finglas East,
Rd
Dublin 11
Bannow Road Cabra, Dublin
(77B & C)
7

North West

Z1

North West

Z1

Central

Z5

South East

Z5

South Central

Z6

North West

Z1

Site
Dominic Street

Aldborough
Parade
Bow Lane

Address
Dublin 1

North Strand,
Dublin 3
Dublin 2

Kylemore Park Ballyfermot,
North
Dublin 10
Bannow Road
Cabra, Dublin

Future development
potential
Central
Area
Public
Domain and city centre
cleansing operations
Currently in use for water
and drainage operations
(SLA)
Required for Finglas
Library redevelopment
Currently in use for water
and drainage operations
(SLA)
Recycling centre/city centre
cleansing operations
South city centre cleansing
operations
To be retained as recycling
centre
Property to be retained
pending opportunity for
future comprehensive
redevelopment of lands

Sites to be used for Social and Affordable Housing
Six sites should be retained for social and affordable housing purposes as follows:
Site
Cromcastle
Court
Broombridge
Road
Orchard Road
Coleraine Street
Garryowen
Road
Marrowbone
Lane/Forbes
Lane

Administrative
Area

Zoning

North Central

Z4

North West

Z1

Drumcondra,
Dublin 9
Dublin 1

North West

Z1

Central

Z1

Social
and
affordable
housing
Homeless accommodation

Ballyfermot,
Dublin 10
Dublin 8

South Central

Z1

Infill social housing

South Central

Z1

Mixed tenure residential
accommodation,
predominantly social and
affordable
housing,
in
accordance
with
the
Liberties LAP

Address
Coolock, Dublin
5
Cabra, Dublin 7

Future development
potential
Social
and
affordable
housing
Infill social housing

Sites for Private Residential Development
Five sites should be disposed of for private residential development because of site size, location
and/or the existing concentration of social housing in the area. These sites are set out in the table:
Site
Collins Avenue

Address
Dublin 9

Portland Row & Dublin 1
Marks
Lane
Depot

Location Administrative
Area
North West

Zoning
Z1

Central

Z1

Sweeneys
Terrace

Dublin 8

South Central

Z1

Sundrive Road

Crumlin, Dublin
12

South Central

Z1

Davitt Road

Inchicore,
Dublin 8

South Central

Z6

Future development
potential
Due to the concentration
of social housing in the
area, site is more
appropriate for private
residential development
Due to concentration of
social housing in the area,
site is more appropriate for
private residential
development.
Site is very small.
Proposed infill private
residential development.
Site is very small.
Proposed infill private
residential development
Due to concentration of
social housing in the area,
site is more appropriate for
private residential
development, subject to an
appropriate Variation
along with adjoining lands

Sites for Disposal for Use in Line with Land Use Zoning
Five sites should be sold for uses consistent with their land use zoning, which is either mixed use
or employment/enterprise related use. In some cases this may include social and affordable
housing,
Site
Stanley Street

Address

Administrative
Area

Zoning

Central

Z5

Dublin 7

Future development
potential
Mixed use development,
predominantly residential
with commercial
component**
Mixed use development
including residential use**
Industrial use

Gulistan
Rathmines,
South East
Z4
Terrace*
Dublin 6
Kylemore Park Ballyfermot,
South Central
Z6
South
Dublin 10
Unit 29 Cherry Ballyfermot,
South Dublin
EP2
Industrial use
Orchard
Ind. Dublin 10
Co Co
Estate
133A
Slaney Glasnevin,
North West
Z6
Industrial use
Road
Dublin 11
*No decision can be made in relation to Gulistan Terrace until the Recycling Centre is
relocated.
** Will include social and affordable housing in excess of the minimum Part V requirement
The total estimated yield of social and affordable housing units from the 12 sites proposed for
residential or mixed use redevelopment is in the region of 500 units3. This is an initial estimate
based on the densities provided in the City Development Plan and taking broad site constraints
into account.
This approach to the redevelopment and reuse of the existing depot site network is designed to
achieve best use of the lands including the development of social and affordable housing where
appropriate while at the same time providing the funding necessary to cover the part of the costs of
the proposed new consolidated depot facilities. The approach is based on the assumption that
funding for sites to be used for social and affordable housing will be made available from the
Department of Housing, Planning and Local Government.
Detailed proposals will be prepared in respect of each site for approval by the Elected Members.
9.
Conclusion
Operational services are an essential part of the functioning of Dublin City Council. The Council
has a long tradition of providing services by direct labour. The current arrangement of depot
operations does not lend itself to efficiency and environmental sustainability, or to the standard of
accommodation that we aspire to provide for staff. There is an opportunity for Dublin City Council
to show its commitment to direct labour by providing new, modern, bespoke facilities that respond
to the operational needs of its workforce. The resulting release of lands for more appropriate uses
will make a significant contribution to proper planning and sustainable development of the city’s
scarce land resources.
I recommend that the Depot Consolidation Strategy and the proposed approach to the
redevelopment of the City Council’s existing depot network outlined in this report be noted by the
City Council.

3

Coleraine Street is excluded from these calculations

The proposals for appropriate reuse/redevelopment of the individual sites contained in this report
are based on a preliminary appraisal. More detailed proposals for the relevant sites will be brought
to Council as they are developed. The use/disposal of individual sites will be subject to approval of
the City Council under Section 183 of the Planning & Development Act 2000, as amended.
This report is submitted to the City Council pursuant of Section 138 of the Local Government Act,
2001, subject to the provisions of Section 139 of the Local Government Act 2001, in relation to the
North City Operations Depot.
In addition, I propose to proceed to initiate a variation of City Development Plan to rezone the
lands at Marrowbone Lane required for the South City/City Centre Consolidated Operations Depot
from Z9 to Z14 and to initiate the design of the proposed redevelopment of the lands.
Resolution:
This Council notes the contents of this report.

Owen P Keegan
Chief Executive

Appendix 1

City Council Depot Network
Site

Address

Location Administrative
Area
Central

Current Use

Zoning
Z1

1

Dominic Street

Dublin 1

2

North Strand,
Dublin 3
Dublin 1

Central

3

Aldborough
Parade
Coleraine Street

Central Area Public
Domain
Waste Management

Central

Housing Maintenance

Z1

4

Stanley Street

Dublin 7

Central

Z5

5

Dublin 1

Central

Coolock, Dublin
5
Finglas East,
Dublin 11
Glasnevin,
Dublin 11
Cabra, Dublin 7

North Central

Waste Management

Z4

North West

Waste Management

Z1

North West

Waste Management

Z6

North West

Housing Maintenance

Z1

10

Portland Row &
Marks Lane
Cromcastle
Court
Seamus Ennis
Road (closed)
133A Slaney
Road
Broombridge
Road
Orchard Road

Waste Management,
Housing & DFB
Housing Maintenance

North West

Roads Maintenance

Z1

11

Collins Avenue

North West

Waste Management

Z1

12

Collins Avenue

North West

Roads Maintenance

Z1

13

Bannow Road
(77B & C)
Bannow Road

Off Clonliffe
Road, Dublin 1
Whitehall,
Dublin 9
Whitehall,
Dublin 9
Cabra, Dublin 7

North West

Water & Drainage

Z1

Cabra, Dublin 7

North West

Z1

6
7
8
9

14
15
16
17
18
19
20
21
22
23
24

Garryowen
Road
Sweeneys
Terrace
Sundrive Road
Kylemore Park
North
Marrowbone
Lane (61-64)
Marrowbone
Lane (65-67)
Marrowbone
Lane (68-70)
Marrowbone
Lane/Forbes
Lane
Davitt Road
Kylemore Park
South

Z5

Z1

Ballyfermot,
Dublin 10
Dublin 8

South Central

Surface Water
Drainage & Flooding
Housing Maintenance

South Central

Waste Management

Z1

Crumlin, Dublin
12
Ballyfermot,
Dublin 10
Dublin 8

South Central

Housing Maintenance

Z1

South Central

Waste Management

Z6

South Central

Z9

Dublin 8

South Central

Dublin 8

South Central

Public Lighting &
Electrical Services
Surface Water
Drainage & Flooding
& Drainage
Water

Dublin 8

South Central

Roads Maintenance

Z1

Inchicore,
Dublin 8
Ballyfermot,
Dublin 10

South Central

Waste Management

Z6

South Central

Housing Maintenance

Z6

Z1

Z9
Z9

Site

Address

25

Bow Lane

Dublin 2

26

Gulistan
Terrace
Unit 29 Cherry
Orchard
Industrial Estate
Unit E4 North
City Business
Park

Rathmines,
Dublin 6
Ballyfermot,
Dublin 10

27
28

Finglas, Dublin
11

Location Administrative
Area
South East

Current Use

Zoning

Waste Management

Z5

South East

Waste Management

Z4

South Dublin
Co Co

Traffic

EP2

Fingal Co Co

Water & Drainage

Leased properties
Site
29 Unit M4 North
Ring Business
Park
30 Unit N4 North
Ring Business
Park
31 Unit M5 North
Ring Business
Park
32 Unit F2 Ekland
Close
33 Unit 5 / E1
Ballymun
Industrial Estate

Dublin 9

Location Administrative Area
Fingal Co Co

Housing Maintenance

Dublin 9

Fingal Co Co

Housing Maintenance

Dublin 9

Fingal Co Co

Housing Maintenance

Newtown Industrial
Estate, Coolock
St Margarets
Road, Ballymun

North Central

Housing Maintenance

North West

Housing Maintenance

Address

Current Use

Appendix 2

Proposed North City Operations Depot – Site Layout

Appendix 2

Proposed North City Operations Depot – Elevations

